
 

City of Takoma Park 

Memo 
To: City Council 

From: Barbara B. Matthews, City Manager 

Date: March 7, 2005 

Re: Community Center Update—PCO Status 

As you know, there are a number of Proposed Change Orders (PCOs) that are currently 
pending.  Based on the discussions that have occurred to date, James F. Knott Construction 
Company submitted revised pricing for several PCOs on March 3, 2005.  The chart below re-
flects the original amount submitted as well as the revised pricing:   

 
PCO # 

 
Description 

Original 
Amount  

Submitted 

Revised  
Amount  

Submitted 
1037 Wall parapets $37,871.00 $26,195.00

1056 Soldier course at atrium $551.00 $400.00
1058 Wall demolition and support $52,304.00 $43,846.00
1060 Mansard roofing $14,518.00 $10,811.00
1068 Fix to joist after fabrication $5,467.00 $2,186.00
1069 Lintels for precast corners $2,185.00 $1,773.00
1084 Revisions to Stair #2 $6,903.00 Voided pending 

receipt of shop 
drawings 

  $119,799.00 $85,211.00
 
I am in the process of reviewing the revised pricing submitted by James F. Knott Construc-
tion Company and will be providing direction to the project management team later this week 
on these items. 
 


